

Logistics Weekly Update

September 10 - September 16, 2026

190

DAYS TO GAMES

2

VENUES CONTRACTED

10 / 102

MILESTONES CLOSED

Leadership release | Prepared September 16, 2026

Key Progress This Period

- The Farmers Branch/Northlake agreement is now countersigned. The \$11,500 deposit received internal approval and payment instructions were submitted; settlement confirmation remains open.
- UTA received the venue-needs proposal and tentatively identified soccer, cricket, track, flag football, basketball, dance/auditorium and chess capacity. Tennis is unavailable; final availability and pricing remain pending.
- Lewisville offered September 22 and 23 planning windows. Rizwan selected September 22 from 1:00 to 2:30 PM, subject to final confirmation.
- Leadership aligned on a working F&B assumption of \$60 per person per day, Thursday through Sunday, covering athletes and volunteers.
- September onsite planning advanced with Northlake and UTA as the current site visits; additional facility photos and videos are still needed.

Venue and Operations Update

Farmers Branch / Northlake and StarCenter

Status: Contracted; payment confirmation open

- The DSE agreement has been countersigned.
- The contractual deposit is \$11,500, and internal site-payment approval is complete.
- Payment instructions were submitted through the JMC process; confirmation that the ACH settled has not been received.
- Northlake is planned for the September onsite visit, tentatively at 4:00 PM on September 26.

UTA and Outdoor Fields

Status: Promising multi-sport option; commercial details open

- UTA is tentatively evaluating 3 soccer fields, 1 cricket field, 1 track, 1 full-size field convertible to flag football or 7v7 soccer, 2 baseball fields as backup configurations, 4 basketball courts, an auditorium and a multipurpose chess room.
- Tentative operating window is Thursday for setup and Friday through Sunday for competition.
- UTA tennis is unavailable. Exact capacity, pricing, parking impact and contracting terms remain pending.
- The UTA onsite-visit time and final availability matrix still need confirmation.

Cricket

Status: Final site model and contract remain open

- The current sports assumption requires 5 fields for 22 teams: 14 men's and 8 women's teams.
- McKinney reported 2 cricket fields available March 25-28. Grand Prairie Stadium is available March 25-27 but not March 28.
- Oklahoma City remains an evaluated direction, and UTA may provide 1 additional cricket field.
- Kiran was asked to follow up with Abid on the cricket contract. Final field mix, women's location, pricing and operating plan remain unresolved.

Indoor Sports, Tennis and Pickleball

Status: Recommendation and cost validation required

- Badminton and table tennis are leaning toward Northlake/Farmers Branch with third-party operators managing setup, subject to a final Logistics and Sports recommendation.
- Pickler Universe remains a likely pickleball option, but the approximately \$52,000 discussion requires an itemized invoice, final court count and confirmation of security and porter costs.
- Dance-stage capacity and chess-room dimensions at Pickler remain open.
- Courts of McKinney cannot supply all requested tennis courts for the full schedule, and UTA tennis is unavailable. The final tennis combination remains at risk.

Hotels, F&B and Transportation

Status: Planning active; baseline decisions still needed

- The working F&B budget is \$60 per person per day for athletes and volunteers, including breakfast, lunch, dinner, snacks, hydration and service supplies.
- The hotel lead is ready to review options. Hotel contracts and the designated hotel webpage are both due October 1 in the PMO plan.
- Transportation planning assumes airport-to-registration/hotel loops, hotel-to-major-venue service and secondary links to smaller venues.
- Final athlete counts and venue assignments are required before hotel, meal and shuttle volumes can be validated.

Decisions Needed

- Confirm that the \$11,500 Farmers Branch/Northlake payment has settled.
- Approve which UTA facilities should advance to pricing and contracting.
- Finalize the badminton and table-tennis venue/third-party operating model.
- Select the final tennis and pickleball combination and establish a decision deadline.
- Confirm the final cricket field mix, women's location and March 28 coverage.
- Select the Sunday outdoor-field replacement and weather-contingency facilities.
- Confirm whether spectator meals and shuttle service are within Logistics scope.

Cross-Vertical Dependencies

- **Legal:** Venue Contracts Executed remains due October 15, 2026; the PMO plan does not name an owner.
- **Finance:** Final budget approval and the payment/reimbursement process were due September 6. Finance requested a soft-budget review with Logistics.
- **Sports:** Final athlete counts, sport schedules and court/field requirements are needed to size venues, hotels, meals and transportation.
- **Human Resources:** The central directory lists only Rizwan and Azmina under Logistics, and the Sub-Team Directory has no Logistics roster entries.
- **PMO:** The master tracker shows all 15 Logistics items as Not Started and assigns every item to Rizwan, despite active work across the PMO team.

Actions: Upcoming Week Plan

- Obtain UTA's final availability matrix, pricing, parking constraints and onsite-visit time.
- Confirm the September 22 Lewisville meeting and issue the calendar invitation.
- Obtain written confirmation that the StarCenter ACH settled and file the countersigned agreement.
- Complete the cricket contract follow-up and publish the recommended field/site scenario.
- Finalize the badminton, table-tennis, tennis and pickleball recommendations with Sports.
- Schedule the hotel-options review and protect the October 1 hotel-contract/page milestones.
- Prepare Logistics soft-budget assumptions for Finance.
- Collect photos/videos for facilities not visited during the September onsite.
- Update the PMO tracker with actual statuses, owners and cross-functional dependencies.
- Add confirmed Logistics personnel and staffing needs to the central HR directories.

Upcoming Coordination

- **Lewisville planning discussion:** September 22, 2026, 1:00-2:30 PM, pending final confirmation
- **National leadership onsite:** September 25-27, 2026
- **Weekly Site Management meeting:** Thursdays, 9:00-9:45 PM CDT
- **In-person Logistics meeting:** October 24-25, 2026; arrivals October 23