

NORTH AMERICAN ISMAILI GAMES 2027

Logistics Weekly Update

August 31 - September 9, 2026

197

DAYS TO GAMES

2

VENUES CONTRACTED

4 / 88

MILESTONES CLOSED

Leadership release | Prepared September 9, 2026

Key Progress This Period

- Farmers Branch/Northlake deposit approvals were completed on September 8 for the contractual amount of \$11,500.
- Lewisville Parks and Recreation connected the team with the group responsible for sports tournaments, and Rizwan requested an introductory planning call on September 9.
- UTA confirmed that its tennis courts are unavailable for the event weekend, provided application paperwork, and continued checking other athletics facilities.
- Courts of McKinney confirmed it cannot provide all 12 requested tennis courts for the full schedule. The team requested its actual availability and time slots.
- A recurring Logistics Site Management meeting was established for Thursdays from 9:00 to 9:45 PM.

Venue and Operations Update

Farmers Branch / Northlake and StarCenter

Status: Advancing, with final confirmations open

- The contract states an \$11,500 deposit; NAIG lead approval, and site-payment approval were completed.
- Zain was asked to prepare and release the payment, pending confirmation that the funds settled.
- The requested DSE countersigned contract has NOT been received.

Cricket

Status: Direction identified; commercial and operating details open

- Oklahoma City remains the primary cricket direction.
- Three turf-wicket fields are operational, and two additional fields are planned by year-end.
- The site currently has no lighting.
- Contract, pricing, field-completion timing, and lighting details remain pending.
- The stadium was tentatively held for four days at \$3,500 per day without lights or \$4,000 per day with lights.
- The final venue mix, including whether United Cricket Grounds is required, remains undecided.
- Women's pitch surface, division allocation, match days, meals, hotels, and umpire arrangements remain open.

Soccer and Outdoor Fields

Status: Coverage gap remains for Sunday

- Gateway Park can support Friday and Saturday but not Sunday because of Easter restrictions.
- Lewisville engagement moved forward through Stacie Anaya and Marcus, whose team manages sports tournaments in the city park system.
- Lewisville was asked to explore 4-5 high-quality grass or turf fields and broader city partnership opportunities.
- Rizwan requested a planning call with Lewisville on September 9.
- UTA is checking athletics-field availability and warned that baseball or softball events could create parking constraints.
- A Sunday replacement and weather-contingency facilities remain unresolved.

Tennis and Pickleball

Status: At risk until a complete venue combination is selected

- Courts of McKinney cannot provide all 12 tennis courts for the entire requested period.
- The team requested the facility's available courts, specific time slots, pricing, and food policy.
- UTA confirmed its tennis courts are unavailable for the event weekend.
- UTA supplied its facility application, and Rizwan requested a September 10 call to select the appropriate spaces and options.
- The final tennis and pickleball venue combination remains open.

Decisions Needed

- Confirm whether the \$11,500 Farmers Branch/Northlake payment has settled.
- Obtain and file the DSE countersigned contract.
- Select the Sunday replacement for Gateway Park.
- Confirm the final cricket venue model and women's cricket location.
- Select the tennis and pickleball venue combination.
- Decide whether Logistics will provide food and shuttle service to spectators.
- Confirm the Logistics representative for the Command Center.

Cross-Vertical Dependencies

- **Legal:** Milestone #14, Venue Contracts Executed, has no named owner and is due October 15, 2026.
- **PMO:** Final minute-by-minute and overall program schedule is due February 1, 2027.
- **Human Resources:** Final volunteer assignments from every vertical are due February 6, 2027.
- **Command Center:** On-site radios must be procured, tested, and ready by March 25, 2027.

Actions

Upcoming Week Plan

- **Abid / Cricket team:** Obtain OKC pricing, contract, lighting status, and the completion date for the two additional fields.
- **Cricket team:** Publish venue scenarios covering men's and women's assignments, pitch types, competition days, meals, hotels, and pricing.
- **Site Management:** Identify a Sunday soccer replacement and document the weather-contingency plan.
- **Registration / Legal:** Close waiver, health-data, coach/chaperone, and transportation-liability questions.
- Select the tennis and pickleball venue combination or set a firm decision deadline.
- Confirm whether UTA is viable for outdoor fields or other facilities.
- Assign a named Logistics owner to every confirmed venue.
- Decide spectator food and shuttle policies.
- Confirm Logistics staffing requirements and submit recruiting needs.
- Review the new slot and equipment files added to the Logistics Drive.

Upcoming Coordination

- **Weekly Site Management meeting:** Thursdays, 9:00-9:45 PM CDT
- **National team meeting:** September 26-27, 2026
- **In-person Logistics meeting:** October 24-25, 2026