NORTH AMERICAN ISMAILI GAMES 2027

Logistics Weekly Update

October 30 – November 5, 2026

140	2	5 / 88
DAYS TO GAMES	VENUES CONTRACTED	MILESTONES CLOSED

Leadership release | Prepared November 5, 2026 | Amounts are on the hub Budget tab.

Key Progress This Period

- The venue plan was reset. Railroad Park (Lewisville) now hosts soccer and flag football. Texoma Cricket Ground (Calera, OK) is the cricket ground Thursday to Sunday, with Grand Prairie Cricket Stadium pencilled alongside it. Skinner (Mansfield) and Lake Park are backups, and all Mansfield permit work is on hold.
- Silverlake Crossings in Grapevine is the hub again: registration, command centre, baggage hold and leadership meetings, with three connected hotels. Embassy Suites Frisco is closed; Courtyard Farmers Branch is now sleeping rooms only.
- Every open venue now shows the hours NAIG holds it, on the hub and on the live program deck.
- Courts of McKinney is set at 14 courts for tennis, with chess on the mezzanine.
- All 124 open Logistics tasks were rewritten so each says what is needed, why, and what done looks like.
- Rahim is joining under Sohail Ali to plot every venue and draw the site plans before the December 4–6 weekend.

Venue and Operations Update

StarCenter Northlake and Farmers Branch

Status: *Signed*

- Thu 25 Mar 12:00–10:00 PM; Fri 26–Sat 27 6:00 AM–11:30 PM; Sun 28 6:00 AM–5:00 PM.
- Court and floor counts are still missing from both venue records.

Cricket: Texoma and Grand Prairie

Status: *Texoma working towards contract; Grand Prairie pencilled*

- Texoma: Wednesday setup, play Thursday to Sunday 7:00 AM–8:00 PM with the first game by 8:00 AM; no lights; fields Thu 5, Fri 5, Sat 5, Sun 3; no Monday rain day. Rizwan is coordinating with Tarun Jashnani.
- Grand Prairie: Thursday to Sunday; daily hours not set; awaiting Mervyn (Major League Cricket). Also an opening ceremony option.
- How cricket splits between the two grounds is open, due 13 November.

Railroad Park (soccer and flag football)

Status: *Planned; city re-quote pending*

- Thursday 8:00 AM–5:00 PM setup; Friday 8:00 AM–8:00 PM; Saturday 8:00 AM–11:00 PM; Sunday 8:00 AM–4:00 PM; all 12 fields.
- Erika Tang (City of Lewisville) is re-quoting for the new scope and sending the insurance exhibit.

Pickler Universe and Courts of McKinney

Status: *Pickler reserved; McKinney proposal not yet signed*

- Pickler: Thursday 6:00–10:00 PM setup; Friday–Saturday 7:00 AM–10:00 PM; Sunday 7:00 AM–5:00 PM. Abby Elischer to confirm.
- McKinney: Thursday 12:00–10:00 PM; Friday–Saturday 7:00 AM–10:00 PM; Sunday 7:00 AM–5:00 PM; 14 courts. Contract due 6 November.

Track and Dance

Status: *No venue*

- Track: Frisco ISD is closed (full and partial use). Remaining options are Hawk Stadium and UTA. Owner Kiran Surani.
- Dance: Irving Arts Center enquiry is out; Frisco ISD Performance Center rental details come in December. Owner Ruhee Charaniya.

Hotels, F&B and Transportation

- Hotels: room blocks at the three Silverlake hotels are being priced; peak nights need about 1,380 rooms. Hyatt Place, SpringHill, Homewood and Hampton are walkable overflow.
- F&B: the Round 1 menu is due 6 November; menu sign-off, snack list and venue food plans are due 30 November.
- Transportation: routes cover hotels to every venue, including runs to Texoma and Grand Prairie and opening ceremony buses. There are no Jamatkhana rides Thursday to Sunday.

Decisions Needed

- Track venue: Hawk Stadium or UTA.
- Dance venue.
- Cricket split between Texoma and Grand Prairie.
- Opening ceremony day (Thursday or Friday) and venue.
- Owners outside Logistics for online order pickup and final-day luggage.
- Owners for merch and jamati engagement areas; Logistics provides the space.

Cross-Vertical Dependencies

- Sports: cricket split; whether Friday night games are needed if the ceremony is Friday.
- Registration: flight, hotel, gluten-free and vegan questions to be added to the portal (Sumair). A check-in desk at every venue, staffed by Registration.
- Health and Medical: first aid stations at every venue; Logistics provides the space.
- Finance: Logistics preliminary numbers due 6 November; JMC legal name and mailing address to confirm.
- IVS: wayfinding from the airport to the hub and venues; Sports and IVS site visit on 14 November.

Actions: Upcoming Week Plan

- Close the Courts of McKinney contract at 14 courts.
- Get Erika’s Railroad re-quote and Mervyn’s Grand Prairie reply.
- Confirm Pickler hours with Abby and Silverlake pricing and load-in time.
- Lock a track venue.
- Send Finance the preliminary numbers.
- Get Rahim’s details so he can be given hub access.

Upcoming Coordination

- Sports and IVS site visit: Saturday, November 14.
- National Project Team weekend: December 4–6 (venue site plans by session).
- Logistics meeting: December 18–20.
- Logistics, IVS and Sports joint meeting: January, date to be set.
- Core team meeting: February 20–21.